TCR Program — Application Approval Project #41.2 — June 2006

Los Angeles Route 5; add HOV lanes on Golden State Freeway through San Fernando Valley, Route
170 (Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles
County.

($ X 1,000)

Estimated Project Cost: $310,780 TCRP Funds Approved to Date: $40,251

TCRP Funds — Sub-Project #41.2:  $40,251 Phase(s) Approved: All

TCRP Funds for Project #41: $50,000

Applicant Agency:  California Department of Implementing Agency: Same

Transportation

TCRP Allocations to Date: $34,142 for Phase(s): 2,3

Advance Approved: $0 for Phase(s): N/A

LONP Approved to Date: $0 for Phase(s): N/A
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Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report, Environmental Document 1/98 12/00 $0
2 PS&E 1/01 9/07 $17,600
3 Utility Relocation 7/01 8/07 $43,800
4 Construction 1/08 3/10 $249,380
Total: $310,780
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $4,027 $30,115 $6,109 $40,251
Proposed
STIP-RIP State Committed $4,440 $13,685 $43,730 $61,855
Proposed
RSTP Federal Committed $9,133 $3,669 $9,133
Proposed
Prop C Measure Committed $195,872 $195,872
Proposed
Totals: | Committed $17,600 $43,800  $249,380  $310,780
"| Proposed
Totals: $17,600 $43,800 $249,380 $310,780
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Prior TCRP Action:

Original application was approved for Project #41 on June 6, 2001 (TA-01-09) for $50,000,000 for
Phases 2, 3, and 4. A delegated allocation of $11,252,000 was made to Phase 2 and $9,998,000 was
made to Phase 3.

Funding plan was updated based on the 2002 STIP Adoption (G-02-04). The 2002 STIP programmed
$140,534,000 of STIP-RIP funds.

A major amendment was approved on June 13, 2002 (TAA-02-06) to split Project #41 into two sub-
projects. Programming for Sub-Project #41.2: Phase 2 — $4,027,000, Phase 3 — $5,798,000. Allocations
for Sub-Project #41.2: Phase 2 — $4,027,000, Phase 3 — $5,798,000.

The funding plan was updated based on STIP Amendment 02S-011, adopted July 18, 2002. This
amendment unprogrammed $3,759,000 of STIP-RIP funds.

Funding plan was updated based on the CTC approval of STIP Amendment 02S-052, approved April 3,
2003. STIP Amendment unprogrammed $8,526,000 of STIP-RIP funds and identified $8,526,000 of
CMAQ funds to keep the project fully funded.

The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004.

An application amendment was approved June 8, 2006 (TAA-06-30) to receive $30,426,000 from Project
#41.1 ($24,317,000 to Phase 3 and $6.109,000 to Phase 4) and update the project schedule and funding
plan. A reallocation of $7,529,000 was made to Phases 2 and 3 (TFP-06-12). An allocation of
$24,317,000 was made to Phase 3 (TFP-06-13).

Status of Conditions: Condition set forth in Resolution TAA-02-06 for approval of STIP Amendment 02S-011

has been met. The STIP Amendment was adopted by the CTC July 18, 2002.

Discussion/Issues: Project is fully funded. The Commission reviewed the Environmental Document (Negative

Declaration) and the project was approved for future consideration of funding on May 2, 2001 (E-01-21).
Environmental and Regional Transportation Plan documentation is on file.



